

Date 12/7/2018  
 Start Precon Services  
 Construction Start

Stamford Mold Task Force Project Management

Bismark Construction	PRECONSTRUCTION and CONSTRUCTION DURATIONS				1	2	3	4	Total Man Months	Staff Hourly Rate	Total Com
	week 1	week 2	week 3	week 4							
Westhill High School					X	X	X	X			
Field Office Staff - Railoard Building Phase 1											
Greg Raucci Jr					10%	10%	10%	10%	16.0	\$ 105.00	\$1,680
Ryan Padlenco assistant PM					100%	100%	100%	100%	160.0	\$ 88.00	\$14,080
Rob Mercado Superintendent					100%	100%	100%	100%	160.0	\$ 91.00	\$14,560
Rachal Clerical / Reports					10%	10%	10%	10%	16.0	\$ 60.00	\$960
Field Office reimbursable (office within a building)									Subtotal	1 month	\$2,800
									8%		\$34,080
											\$2,726
											<b>Monthly subtotal Field /office staff Services: \$36,806</b>