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Subject: Harbor Point IID - Project Activity Report 4Q25
Date: Thursday, January 29, 2026 1:30:06 PM
Attachments: Harbor Point IID - Project Activity Report 4Q25.pdf

Hello, ​​

Please find attached the fourth quarter 2025 Project Activity Report for the
Harbor Point Infrastructure Improvement District Special Obligation Revenue Refunding
Bonds (Harbor Point Project), Series 2017.  This report is being provided in accordance with
Section 5.6 of the Interlocal Agreement by and between the City of Stamford and the
Harbor Point Infrastructure Improvement District.

Copies of the quarterly project activity report may also be found on the MSRB’s EMMA website
at:

https://emma.msrb.org/P11923472-P11469128-P11918728.pdf

As previously reported, the Developer has indicated that the Public Improvements funded with
proceeds of the Bonds have been completed and they are currently with the City on obtaining
the final approvals.

Thank you,
Kelly
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Harbor Point Infrastructure Improvement District 
Project Activity Report – 12/31/2025 
 
Public Improvements 


All previously reported and designated improvements to be financed with certain 
proceeds of the Series 2017 Bonds have been completed. The Master Developer is 
currently working with City of Stamford officials and the Trustee to formally certify the 
completion of the public improvements. As of December 31, 2025, the Master Developer 
has had several communications with City officials, but has not yet received formal written 
acknowledgment from the City.   


Upon receipt of the certificate of completion and having completed the designated 
improvements financed by the proceeds of the Bonds, no future reporting of project activity 
under Section 5.6 of the Interlocal Agreement is intended to be submitted.   


All other terms of the Interlocal Agreement remain in effect until the earlier of the 
repayment in full of the Bonds or 40 years from the effective date of the Interlocal 
Agreement.     
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Associated Securities


The following are associated with this continuing disclosure submission.


CUSIP-6 Issuer Name


41154V HARBOR POINT INFRASTRUCTURE IMPROVEMENT DISTRICT


Total CUSIPs associated with this submission: 2


The disclosure will be published for the following securities.


CUSIP-9 Issue Description Dated Date Maturity Date Coupon (%)


41154VAJ8 SPECIAL OBLIGATION REVENUE REFUNDING BONDS (HARBOR POINT PROJECT) SERIES 2017 12/22/2017 04/01/2030 5


41154VAK5 SPECIAL OBLIGATION REVENUE REFUNDING BONDS (HARBOR POINT PROJECT) SERIES 2017 12/22/2017 04/01/2039 5
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