


2004




2005


DECEMBER 2003
PROJECT KICKOFF MEETING


MARCH 2004
FIRST PUBLIC INFORMATION MEETING
MEETING WITH WATERSIDE COALITION,
CONNDOT, AND O&G INDUSTRIES

MAY 2005 FUSS & O'NEILL PRELIMINARY ENGINEERING REPORT ISSUED










2006 2007


ALTERNATIVES DEVELOPED


ALTERNATIVE A MAINTAIN GREENWICH AVENUE ALIGNMENT

ALTERNATIVE C DAVENPORT STREET REALIGNED

PREFERRED IMPROVEMENT ALTERNATIVE
SELECTED
ONE WAY PAIR







2013


2014


2016

PRELIMINARY ROUNDABOUT DESIGN BEGINS

JUNE 2014
PRELIMINARY ROUNDABOUT
DESIGN ADVANCED

APRIL 2016
LOTCIP FUNDING APPLICATION SUBMITTED
TO WCCOG AND CONNDOT









FEBRUARY 2017 FUNDING APPROVED MAY 2017
PUBLIC INFORMATION
MEETING

MAY 2017 ROUNDABOUT PLAN REVISED PER CONNDOT COMMENTS







2018 2018

JANUARY 2018
SECOND PUBLIC
INFORMATION
MEETING

SUMMER / FALL 2018
SELLECK @ SOUTHFIELD INTERSECTION
IMPROVEMENTS DESIGN COMPLETION &
CONSTRUCTION

SEPTEMBER 2018
ROUNDABOUT FINAL DESIGN
SUBMITTED

+ REALIGNMENT OF DAVENPORT ST

